Plan: klju?ni momenti

Plan aktivnosti u grupi za Fizi?ku infrastrukturu. Plan je predložen i usvojen u *subtask*-u A3 *task*-a NA3/T4.

Code	Milestones	Date
A3.1	Working group in subtask A3 established with leader	October 2009
A3.2	The initial draft of document “Requirements for cabling” available	January 2010
A3.3	National BPD “Requirements for cabling” finished	Mart-April 2010
A3.4	The initial draft of document “Requirements for data centers and network rooms” available	May 2010
A3.5	National BPD “Requirements for data centers and network rooms” finished	Jun-Septembar 2010
A3.6	The initial draft of document “Requirements for power supply (incl. UPS and generators)” available	Octobar 2010
A3.7	National BPD “Requirements for power supply (incl. UPS and generators)” finished	December 2010
A3.8	The initial draft of document “Requirements for ventilation and cooling” available	January 2011
A3.9	National BPD “Requirements for ventilation and cooling” finished	February-March 2011

From:
http://www.bpd.amres.ac.rs/ - **AMRES wiki**

Permanent link:
http://www.bpd.amres.ac.rs/doku.php?id=a3

Last update: **2009/08/05 17:09**