Plan: klju?ni momenti

Plan za NMS predložen i usvojen u *subtask*-u A8 *task*-a NA3/T4.

Code	Milestones	Date
A8.1	Working group in subtask A8 established with leader	September 2009
A8.2	The initial draft of document “Recommended network management architecture” available	November 2009
A8.3	National BPD “Recommended network management architecture” finished	January-February 2010
A8.4	The initial draft of document “Cookbook for configuration NMS tool in campus network” available	March-April 2010
A8.5	National BPD “Cookbook for configuration NMS tool in campus network” finished	August 2010
A8.6	Workshop in Belgrade(GN3 joint)	Octobar 2009

From:
http://www.bpd.amres.ac.rs/ - **AMRES wiki**

Permanent link:
http://www.bpd.amres.ac.rs/doku.php?id=a8

Last update: **2009/08/05 15:20**