

Plan: ključni momenti

Plan aktivnosti u grupi za Sigurnost. Plan je predložen i usvojen u *subtask*-u A10 *task*-a NA3/T4.

Code	Milestones	Date
A10.1	Working group in subtask A10 established with leader	September 2009
A10.2	The initial draft of document "Best practice for packet filtering" available	December 2009
A10.3	National BPD "Best practice for packet filtering" finished	February-March 2010
A10.4	The initial draft of document "2nd BPD document" available	May 2010
A10.5	2nd national BPD document in Security finished	October 2010
A10.6	Workshop (national)	February 2011

From:

<http://www.bpd.amres.ac.rs/> - AMRES wiki

Permanent link:

<http://www.bpd.amres.ac.rs/doku.php?id=a10>

Last update: 2009/08/05 16:13